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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM: STRYKER FAMILY OF VEHICLES

1.  This Modification 17 to Delivery Order 0012 under Requirements Contract DAAEO7-00-D-M051 is a supplemental agreement.

2.  Pursuant to Section C.5.8.1 contained in Delivery Order 0001 to the Requirements Contract, the Government hereby

requires the Contractor to perform the necessary engineering effort as specified in Work Directive (WD) 0012-026 entitled,

"ATGM ET Card Retrofit for MILES XXI Capability" on a Cost Plus Fixed Fee basis.

3.  The Level of Effort (LOE) authorized is as follows:

    (a) WD 0012-026      1,208 manhours

4.  The Contractor shall submit a cost report of the manhours and dollars expended under this work directive in accordance

with Contract Data Requirements List (CDRL) A062 entitled, "Level of Effort Cost Status Report".  The cost report shall

include monthly status of manhours and funds expended in Contractor format.  The Contractor shall report costs associated

with this work directive as segregable and separate entries on the CDRL A062 submission.

5.  As a result of this modification:

    (a)  the manhours, dollars and fixed fee (Cost Plus Fixed Fee) funded under CLIN 9005AA are increased as follows:

                                         MANHOURS    TOTAL ESTIMATED COST   FIXED FEE     TOTAL ESTIMATED AMOUNT

    Total to Date                         22,302       $ 2,050,668.50      $ 179,531.50        $ 2,230,200.00

    This Modification                      1,208       $   111,076.00      $   9,724.00        $   120,800.00

    Total Labor and Dollars               23,510       $ 2,161,744.50      $ 189,255.50        $ 2,351,000.00

    (b)  the total dollar amount funded under CLIN 9005AB for Material/ODCs (Cost Plus Fixed Fee) is increased as

         follows:

                                                     TOTAL ESTIMATED COST   FIXED FEE     TOTAL ESTIMATED AMOUNT

    Total Dollars to Date                              $   128,411.00      $   8,858.00        $   137,269.00

    This Modification                                  $    17,747.00      $   1,553.00        $    19,300.00

    Total Mtl/Trvl/ODCs                                $   136,158.00      $  10,411.00        $   156,569.00

    (c)  the total amount funded under CLIN 9005AD for Material/Travel/Other Direct Costs (ODCs)(Cost - No Fee) is increased as follows:

                                                     TOTAL ESTIMATED COST   FIXED FEE     TOTAL ESTIMATED AMOUNT

    Total Mtl/Trvl/ODCs to Date                        $   153,609.00      $   -0-            $   153,609.00

    This Modification                                  $    23,724.00      $   -0-            $    23,724.00

    Total Mtl/Trvl/ODCs                                $   177,333.00      $   -0-            $   177,333.00

6.  As a result of this modification, the total amount funded under Delivery Order 0012 is increased by 163,824.00.

7.  Except as specifically stated, all other terms and conditions of Delivery Order 0012 remain unchanged and in full

force and effect.

                                               *** END OF NARRATIVE A 010 ***
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

9005AA        SERVICES LINE ITEM                                                                           $      2,351,000.00              __________________                                                                            __________________

              CLIN CONTRACT TYPE:

                   Cost-Plus-Fixed-Fee

              NOUN: LOE PRE ECO (DO #12)

              PRON: X13GX296X1    PRON AMD: 19    ACRN: AA

              AMS CD: 31107180008

                CLIN added by Delivery Order 0012 award 19 Nov 03.

                CLIN revised by Modification 01 dated 26 Nov 2003.

                CLIN revised by Modification 02 dated 04 Dec 2003.

                CLIN revised by Modification 07 dated 11 Mar 2004.

                CLIN revised by Modification 09 dated 08 Apr 2004.

                CLIN revised by Modification 10 dated 22 Apr 2004.

                CLIN revised by Modification 15 dated 28 Apr 2004.

                CLIN revised by Modification 12 dated 30 Apr 2004.

                CLIN last revised by Modification 19 dated 05 May

                2004.

                The funding authorized under this CLIN is for

                the efforts specified in the following Work

                Directives:

                Work Directive DO 0012-001           500 manhours

                Work Directive DO 0012-002         1,460 manhours

                Work Directive DO 0012-003           530 manhours

                Work Directive DO 0012-004         2,000 manhours

                Work Directive DO 0012-009R1      10,000 manhours

                Work Directive DO 0012-026         1,208 manhours*

                Work Directive DO 0012-032         1.541 manhours

                Work Directive DO 0012-035R1         348 manhours

                Work Directive DO 0012-061         1,251 manhours

                Work Directive DO 0012-064         3,012 manhours

                Work Directive DO 0012-069         1,000 manhours

                Work Directive DO 0012-090           660 manhours

                * Added by this Modification 17

                Level of Effort:                  23,510 manhours

                Estimated Cost:                    $ 2,161,744.50

                Fixed Fee:                         $   189,255.50

                Estimated Amount:                  $ 2,351,000.00

                              (End of narrative B005)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            01-JUN-2005
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                            $     2,351,000.00

9005AB        SERVICES LINE ITEM                                                                           $        156,569.00              __________________                                                                            __________________

              CLIN CONTRACT TYPE:

                   Cost-Plus-Fixed-Fee

              NOUN: MATERIAL/TVL/ODC - LOE DO#12

              PRON: X13GX297X1    PRON AMD: 17    ACRN: AA

              AMS CD: 31107180008

                CLIN added by Delivery Order 0012 award 19 Nov 03.

                CLIN revised by Modification 02 dated 04 Dec 2003.

                CLIN revised by Modification 07 dated 11 Mar 2004.

                CLIN revised by Modification 10 dated 22 Apr 2004.

                CLIN last revised by Modification 12 dated 30 Apr

                2004.

                The funding authorized under this CLIN is

                associated with the material and Other Direct

                Costs in accordance with the following Work

                Directive efforts:

                Work Directive DO 0012-001

                Work Directive DO 0012-002

                Work Directice DO 0012-003

                Work Directive DO 0012-026*

                Work Directive DO 0012-032

                Work Directive DO 0012-035R1

                Work Directive DO 0012-061

                Work Directive DO 0012-064

                * Added by Modification 17

                Estimated Cost:              $ 146,158.00

                Fixed Fee:                   $  10,411.00

                Estimated Amount:            $ 156,569.00

                              (End of narrative B004)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            01-JUN-2005

                            $       156,569.00

9005AD        SERVICES LINE ITEM                                                                           $        177,333.00              __________________                                                                            __________________
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

              NOUN: MATERIAL/TRAVEL/ODC'S NO FEE

              PRON: X13GX362X1    PRON AMD: 05    ACRN: AA

              AMS CD: 31107180008

                CLIN established by Modification 06 dated 10 Mar 04.

                CLIN revised by Modification 07 dated 11 Mar 2004.

                CLIN revised by Modification 11 dated 26 Mar 2004.

                CLIN last changed by Modification 12 dated 30 Apr

                2004.

                The funding authorized under this CLIN is for the

                material costs, travel costs and Other Direct

                Costs (ODCs) associated with the following Work

                Directive efforts:

                Work Directive DO 0012-026*

                Work Directive DO 0012-035R1

                Work Directive DO 0012-032

                Work Directive DO 0012-066

                Work Directive DO 0012-072A

                *Added by this Modification 17

                Estimated Cost:           $ 177,333.00

                Fixed Fee:                $       0.00

                Total Estimated Amount:   $ 177,333.00

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            01-JUN-2005

                            $       177,333.00
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

9005AA  X13GX296X1             AA       1        $       2,230,200.00  $         120,800.00            $       2,351,000.00

        31107180008                   3GXP02

        A13P30082RX1

9005AB  X13GX297X1             AA       1        $         137,269.00  $          19,300.00            $         156,569.00

        31107180008                   3GXP02

        A13P30082RX1

9005AD  X13GX362X1             AA       1        $         153,609.00  $          23,724.00            $         177,333.00

        31107180008                   3GXP02

        A13P30082RX1

                                                                           _________________

                                                         NET CHANGE    $         163,824.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        21   32033000035R5R07P31107131E9  S20113                W56HZV           $         163,824.00                                                                                                          __________________

                                                                                          NET CHANGE    $         163,824.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       3,302,977.00              $         163,824.00              $       3,466,801.00
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